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m em O ran d u m Bonneville Power Administration

pATE:  January 30, 2009

REPLY TO

atinor: KEC-4

sussect: 2009 Annual National Environmental Policy Act (NEPA) Planning Summary

to: Eric Fygi
Deputy General Counsel — GC-1

Attached please find Bonneville Power Administration’s (BPA’s) 2009 Annual NEPA Planning
Summary. As David Hill requested in a December 10, 2008 memorandum, the summary
identifies the status of ongoing environmental assessments (EAs), ongoing environmental
impact statements (EISs), EAs expected to be prepared during the next 12 months, and EISs
expected to be prepared during the next 24 months.

The EAs and EISs forecasted have a high probability of going forward. However, it is very
likely that BPA will prepare additional EAs and EISs over the planning period. For example,
BPA expects the potential for additional fish and wildlife projects in conjunction with the
Northwest Power and Conservation Council. These projects will help fulfill BPA’s
responsibilities under the Pacific Northwest Electric Power Planning and Conservation Act, as
well as the Federal Columbia River Power System Biological Opinion. BPA will also be
working with various Native American tribes to clarify fish and wildlife projects identified
under the Columbia Basin Fish Accords. BPA will need to prepare EAs or EISs for some of
these projects.

Ongoing evaluations of transmission interconnections and long-term firm transmission service
requests are expected to generate additional NEPA compliance documents. Furthermore, the
continuing need to replace as well as add new transmission facilities to maintain a reliable
transmission system will likely create additional EAs and EISs. Pending decisions related to
BPA'’s Long-Term Regional Dialogue could also generate EAs and EISs to evaluate resource
acquisitions.

We will update DOE’s Office of NEPA Policy and Compliance as soon as we have more
information about any additional NEPA documents. If you have any questions regarding this
Annual NEPA Planning Summary, please contact BPA’s NEPA Compliance Officer,
Katherine Pierce, at (503) 230-3962.

Corde” Tl

Gregory K. Delwiche, Vice President
Environment, Fish and Wildlife

cc: (w/attachment)

C. Borgstrom - DOE/GC-20
L. Jessee - DOE/GC-20

C. Osborne - DOE/GC-20



Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities: Environmental

Assessments
Bonneville Power Administration
Jan-09
*Title, Location Estimated Cost :E::rg:;eﬁi:s::; Recsription
; i Determination Date: 09/26/08|BPA is proposing to rebuild approximately 26 miles of the wood-pole section of BPA's
l‘;"r?)?:;'au’“‘ TSRS Sl Vel HEbsA) $125000 [Ir@nsmitial to State: 01/09/09| Santiam-Toledo #1 230kV line and BPA's Albany-Burntwoods #1 115kV line.
DOE/EA-1576 : EA Approval: _Apr-09
FONSI: = May-09
Determination Date: 04/04/06] EA has been delayed due to changes in the preferred alternative alignment by the
Caribou-Lower Valley Transmission Line $500,000 Transmittal to State: 03/09/09] customer Lower Valley Energy.
DOE/EA-1567 ' EA Approval: May-09
FONSI: Jun-09
Total Estimated
Cost
$625,000.00




Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities:
Environmental impact Statements

Bonneville Power Administration

Jan-09
*Title, Location Estimated Cost Estimated Schedule Description
Determination Date: 04/03/06
NOI: 06/26/06
: ; Scoping: 07/26/06
kfe ks gt P alen g R $500,000 Drath) 2 Mar 08| Modification of existing Lyle Falls Fishway
DOE/EIS-0397 .
Hearings: Mar 08
Final Nov-08
ROD: Feb-09
Determination Date: 4/12/2005
NOI; 8/2/2005
Chief Joseph Hatchery Program $250.000 [S)S:f’iﬂg ggs%iegg Delayed decision from US Army Corps of Engineers to be a cooperating
DOE/EIS-0384 ; : agency on EIS has delayed final EIS and ROD.
Hearings: 06/17/07
Final
ROD:
Determination Date: 11/04/01
NOI: 11/14/01
Northeast Oregon Hatchery Program, Scoping: 01/31/02 :
Grande Ronde-Imnaha Spring Chinook Draft 5/12/03] Anticipating Federal Columbia River Power System Biological Opinion Policy
Project SELR0Y Hearings: 6/12/03| Decision
g
DOE/E!IS-0340 Final 7/30/04
RQOD: 3/11/05
2nd ROD:
Determination Date: 1/3/05
NOI: 7/14/05
Reimbursible Cost Scoping: 9/15/05 ;
e e Mg b Draf‘t) g A (L:Jj:o ‘l):;)rr:t?rt‘ gS;;veliiilee:d federal agency. DOE and Montana DEQ are
DOE/EIS-0393 Hearings: Apr-09 ’
Final Jan-10
ROD: Mar-10
R —

**Evaluation of Site Wide EIS:

Total Estimated
Cost

$1,220,000.00



Annual NEPA Planning Summary Environmental Assessments
Expected to be Prepared in the Next 12 Months
e -y D o Bzan_ngvi!lé fgujer Administration - - -
Jan-09
*Title. Locati Esti 4c Estimated Schedule D L
itle, Location stimated Cost (**NEPA Milestones) escription
Determination Date: Feb-09 |Remove 9 oil filled 500-kV cables in a tunnel at Grand Coulee Dam,
Grand Coulee Cable Replacement Transmittal to State: Mar-09 |remove 2 overhead lines, designand install 6 new 500-kV overhead
Project EA Approval: Dec-09 |[lines on DC steel lattice towers attached to dam at river crossing.
$150,000 FONSI: Jan-10
Determination Date: Jun-09 |Possible wind interconnection at John Day Substation, DeMoss
: ; : Transmittal to State: Jun-09 |Substation. - '
Harris Ranch Wind Interconnection EA Approval Fob10
$300,000 FONSI: Mar-10
Determination Date: Oct-09 |16 miles of new 500-Kv Line between Pilot Butte Substatiuon and
Pilot-Butte-Station S Trans. Line Proj. Transmittal tFJ State: Oct-09  |new 500-kV switching station in Central Oregon.
EA Approval: Aug-10
$200,000 FONSI: Oct-10
Determination Date: Feb-09 |Overhaul of existing hatchery to supply trout for outplanting project
Sekokini Springs Westslope Cutthroat Transmittal to State: Jul-09  [(South Fork Flathead non-native fish suppression). US Forest Service
Trout Isolation Facility EA Approval: Aug, 2009 [involvement.
$250,000 FONSI: Sept, 2009
Determination Date: Feb-09 |Clear 20 foot strip within BPA's right of way to prevent
Spokane Hot Sprinas ROW Clearin Transmittal to State: Feb-09 |encroachments.
P e g EA Approval: Aug-09
$30,000 FONSI: Sep-09
Determination Date: Jun-09 |Upgrade to Vantage Substation and surrounding transmission lines.
3 : : Transmittal to State: Jun-09
Mid-Columbia Reinforcement EA Approval Mar-10
$150,000 FONSI: Apr-10
Total Estimated
Cost
$1,080,000.00
1/27/2009

* Please include projected NEPA milestones, if planned. 1 Annual NEPA Planning Summary(year) Program or Field Orginization Name



Annual NEPA Planning Summary Environmental Impact Statements
Expected to be Prepared in the Next 24 Months

Bonneville Power Administration

Jan-09

*Title, Location

Estimated Cost

Estimated Schedule
_(**NEPA Milestones)

Description

Determination Date:

June, 2009

Approximately 80-100 miles of new 500-kV line, additional upgrades and

NOI: June, 2009|substation reconfigurations between Troutdale sugbstation and a new 500-kV
Scoping: July, 2011]Substation approximately 12 miles north of Allston
I-5 Corridor Reinforcement EIS Draft Feb, 2011
Hearings __Apr, 2011
Final __Apr, 2012
$5,000,000 |ROD May, 2012
Determination Date: Apr, 2009|New line from Big Eddy Substation in Oregon to a new substation in

NOI: June, 2009]|Washington constructed along the North Bonneville-Midway Line
Scoping: July, 2009
Big Eddy-Substation Z Draft July, 2010
Hearings Aug, 2010
Final Feb, 2011
$1,500,000.00 |ROD Mar, 2011
Determination Date: Apr, 2009|New BPA substation to interconnect wind project. Combined SEPA/NEPA with

NOI: June, 2009|Skamania County. Wind towers visible from Gorge located in Columbia River
Scoping: July, 2009|Gorge National Scenic Area.
Saddleback Wind Project Draft July, 2010
Hearings Aug, 2010
Final Feb, 2011
$150,000 ROD Mar, 2011
NOI: 2/15/2009|Expansion of coho reintroduction project to include new hatchery facilities.
Scoping: Feb-Mar 2009 Number of sites, Confederated Tribes and Bands of the Yakama Nation and
Mid-Columbia Coho Artificial Production Draft_ Sept. 2009|the USFS will be copperating agencies. Washington SEPA will need to be
Hearings ept-Nov, 2010|addressed for permitting purposes.
Final June, 2011
$700,000 ROD Aug, 2011




Determination Date:

Fall 2009

Major river habitat restoration project to address biological opinion for Kootenai

NO!: Fall 2009|River white sturgeon associated with the operation of Libby Dam. Kootenai
Kootenai River White Sturgeon Habitat Scoping: Winter 200¢| Tribe qf Idaho, U.S. Army Corps of Engineers aqd USFWS_ may be cooperating
Becaburiatis Draft Summer 2011]|agencies. ldaho and Montana may be commenting agencies.
Hearings Summer 2011
Final Winter 2012
$500,000 ROD Winter 2012
Determination Date: 4/3/2009|Restructuring of fall and spring chinook, coho, and steelhead artificial
NOI: 4/3/2009]production programs in the Klickitat with some construction of new facilities.
Scoping: ~April, 2009|NMFS, WDFW and Yakama Nation cooperating agencies. Will need to
Klickitat Aritficial Production Draft April, 2010 address Washington SEPA.
Hearings May, 2010
Final Sept, 2010
$500,000 ROD Dctober , 2010
Determination Date: Mar, 2009]40 miles of new 500-kV line would be needed when 3-4 other wind projects
NOI: June, 2009]interconnect. Tiered ROD now for substaion and EIS for line.
Scoping: July, 2009
Little Goose Reinforcement Project Draft June, 2010
Hearings July, 2010
Final Dec, 2010
$1,000,000 [ROD Jan, 2011
Determination Date: Nov, 2009|170+ miles of 500kV line and construction of new 500kV substation to

NOI: Jan, 2010|accommodate wind demand in Steens Mountain and possible vicinity.
: : Scoping: Feb, 2010
Harney SOOké:::iitlaet)lon and Line Draﬂ. Dec. 2010
Hearings Jan, 2011
Final Jun, 2011
undetermined |ROD Jul, 2011
Determination Date: Aug, 2009|46 miles of 230-kV line. Additional right-of-way needed.
NOI: Nov, 2009
Scoping: Dec, 2009
Bandon-Rogue No. 2 Rebuild Draft Nov, 2010
Hearings Dec, 2010
Final Jun, 2011
$1,070,000 |ROD July , 20101
Determination Date: Jun, 2009|160 miles of 230-kV. Upgrade of 2-3 substations.
NOI: Oct, 2009
Scoping: Mar, 2010
Walla Walla Area Reinforcement Area Draft Jan, 2011
Hearings Feb, 2011
Final Nov, 2011
$2,000,000 |ROD Jan, 2012
Total Estimated
Cost

$12,420,000.00




